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Sub Category
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Description of Problem or Suggestion:

Final scheduling assumes only one uplink contact is required to uplink each command load; no contingency uplinks are
scheduled to accommodate missed uplink contacts.

Originator’s Recommendation

A more prudent philosophy might be to schedule 3-4 uplink opportunities per command load, so if any requested upload
contacts are rejected either during the scheduling period or during the active period, or late acquisition occurs, or scheduled
uplinks are missed, contingency uplinks are already scheduled for a missed upload, to continue a previously interrupted partial
upload, or to re-upload a previously incorrectly completed upload.

If fewer than a user-determined minimum number of uploads are available, the system should autonomously alert users to the
problem, and support resolution (e.g. perhaps autonomously suggest when an additional upload contact can be requested,
based on knowledge of the current TDRS contact schedule, HGA-TDRS view periods, GN site visibility, etc.).
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The Planning and Scheduling subsystem design does not preclude the recommendation. The manner of scheduling load uplink
opportunities may be defined by FOT procedure and is not restricted by the software design.
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